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FRS Population Progress:

As of August 31%, 2000,

50, 677 FRSrecords have been created. (GOAL FY 2000: 50,000+)

Program Records Extracted: 79,830 ( TRI-1998, RMP, RCRIS-TSDs, PCS-Majors,
BRS-1995, BRS-1997, TRI-1997)

Program Recor ds needing Manual Review/Data Quality Validation: 13,380

Of these needing manual review, 60% are from the Biennial Reporting System of Hazardous
Waste Handlers from 1995 and 1997. 29% of the manual records are from the PCS Mgors. This
isadrop of 6,000 records needing review since the previous month. The Regional Data Stewards
cleared or enhanced the data values of over 400 records in the last month.

Preliminary Findings on Facility I ntegration

Using the 50,677 FRS universe of facility records, 66,750 program interests are linked to
these FRS records, most FRS have only 1 program interest.

The automated matching process has reached its linking possibilities. The remaining

records needing a manual review and manual linkage determination.

S Many program records will be held in suspense until further program records are
extracted and brought into the process. These new records will help discover data
values of sufficient quality to create an FRS records which is complete with valid
data values.

S With 13,380 recor ds needing manual review, the FRS team and its partnersin
the Regions and States, will need to make thoughtful decisions on how to enhance
rural addresses to sufficiently support locational lat/long vaues. Ground level
investigation, to discover sufficient values for the facility identification, is difficult
work given the complexity and variances of the nationa system collections and the
number of regulated facilities

Application development for cross-media purposes will be much easier under the FRS data
structure.

FRS Population Summary by Program System

In June, 2000, the entire TRI-1998 universe of records was pulled for the FRS database.
23,576 TRI - 1998 records were extracted to be put into the FRS. 2,052 TRI-1997 records were



extracted to be put into the FRS for atotal of 25,628 TRI records extracted.
25,580 FRS records were created. 48 remain under review.

In June, 2000, the entire RM P -1999 universe of records was pulled for the FRS.
14,861 RMP records were extracted to be put into the FRS. 579 remain under review. Most of
these records contain directions or an irregular address for the facility location.

In June, 2000 the RCRI S - TSDs universe of records was pulled into the FRS.
4,511 RCRIS records were extracted to be put into the FRS.
942 remain under review. Over 800 records have an irregular or directional address.

In June, 2000, the PCS-M gj or s universe was brought into the FRS.

6,900 PCS records were extracted to be put into the FRS.

3,860 remain under review. Most of these records have a PO Box, an irregular or directional
address.

In July, 2000, the BRS-1997 and those BRS 1995 reporterswho did not report in 1997
universes were pulled into the FRS.

27,930 BRS records were extracted to be put into the FRS.

7,951 remain under review. 4,900 of these records have athe direction or an irregular address.

For Locational Data Quality prior to the FRS L oading and Reconciliation

Locational data has not ben updated since the June report. At the start of the new FY, emphasis
will be given to create L atitudes and Longitudes for FRS records that are at |east better than Zip
Code Centroid.

Of the TR-98 records, 7/ records do not have a lat/long locational coordinates.

Of the RMP-99 records, 864 records do not have a lat/long locational coordinates.
Of the RCRIS TSD records, 51 records do not have a lat/long locational coor dinates.
Of the PCS Major records, 269 records do not have a lat/long locational coordinates.
Of the TR-97 records, 7 records do not have a lat/long locational coor dinates.

Of the 4 national systems universes currently being put into the FRS:

464 TRI-98 recordsare Zip Code Centroid.

42 TRI-97 records are Zip Code Centroid.

73 RMP-99recordsare Zip Code Centroid.

233 RCRA-TSD recordsare Zip Code Centroid.
28 PCSMajor recordsare Zip Code Centroid.

Planning Session on the Future of FRS

The FRS Team held sessions with OIC management and 1-3 members on the Agency expected
future development of FRS. These session provided the Team with some insights and visions of



where to develop the FRS system in FY 2001 and beyond. Further discussion with EPA
management will occur before any further development plans for FRS are finalized. Of course,
FY 2001 budget constraints could play alarge factor in FRS development.

FRS and CDX

After adraft statement of work was initialy written, no further discussions or progress have been
held with the CDX team and the FRS.

FINAL FRS COUNT FOR August:

Asof August 31%, the Total Universe of FRSis: 50,677

NEXT Actionsfor September

In Population:
The next program universe into FRS will be from OAR-OAQPS:. the NETS/NTIs databases.
File transfer starts the week of Sept. 18™.

State data pilotsin PA and AZ proved successful in datafile transmissions. Actua state facility
file records will be brought into the FRS in September from both these two states. Work will
continue with three other States to keep the pipeline staged. Both aflat file and XML protocols
are being tried out to transfer these data sets.

OECA- Office of Federa Activitiesis preparing afacility file designating which EPA program

records pertain to afederal facility ( afacility owned by the Federal government.) Thiswill be
loaded into FRS at the end of September or beginning of October.

In Program Linkage and Integration:

Review of the program records in BRS and NETS/NTI will be the focus of the SDC - FRS
support team in the month of September.

Efforts will be made to create better lat/longs for the current universe of FRS records that have an
RMP program interest. Thisisto directly support an OSWER program need for early October.
These values will be stored in the Locational Reference Tables.

The Regions will be provided atraining session at the SDC for FRS manua review and FLA uses
on September 20th. Many Regions are expected to send their support team membersto gain this
necessary training.

In Data Quality Analysis:

Engagement with the Regiona Data Stewards will be continued in September to undertake a data



quality enhancement of records needing manual review and for the creation of an FRS records.

Web Site Design and Release:

The FRS web site was added to in August with more program cross-walks and enhancements.
The FRS web site as part of Envirofactsis still on target for an end of September release. This
web query will bring back the FRS record and the hot link to the program environmental data.
Envirofacts searches will use the FRS record where applicable for name and geography values.



